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Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
M-20-91-3 CHANGE CONTROL FORM .8-13-91
Do not use blue ink. Type, or print using black ink.
: Originator Phone
Paul J. Turner 376-33503
. Class of Change
] 1 - Signatories (Section 13.0) X 11— Project Manager O - Unit Manager
Change Title '
REVISION TO INTERIM MILESTONE M-20-20
Description/lustification of Change
Number < Milestone Current Date Revised Date
M-20-20 Submit 325 Waste Treatment August 1991 April 1992
Unit Part B to Ecology
and EPA

Y

_|Change title and content for Interim Milestone M-20-20 as follows:

.| M-20-20 Submit 325 Waste Treatment

T Unit and 3100 Hazardous

o Waste Treatment Unit Part B
[ to Ecology and EPA

(Continued on Page 2.)

~)slmpact of Change

yDelay of milestone M-20-20. This delay wil] allow the addition.of information on. the ... .
3100 Hazardous Waste Treatment Unit. A single Part B application will be filed for the
~+325 Waste Treatment Unit and the 3100 Hazardous Waste Treatment Unit. This will maximize
the efficiency of the permit application preparation and review as well as permit issuance.

&

cLNo impact from change in responsible Level II1 Manager.

Affected Documents 325 WTU Part B Application
325 WTU Part A Permit
Hanford Federal Facility Agreement and Consent Order Action Plan, CY 1990
Annual Update, Appendix D, Table D-3, and Figure D-1
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Change Number  FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Page 2
| CHANGE CONTROL FORM
M-20-91-3 8-13-91

Description/Justification of Change (continued)

The purpose of this change is to incorporate the 3100 Hazardous Waste
Treatment Unit (HWTU) in the 325 Building Waste Treatment Unit (WTU) Part B
application. The change was requested by Mr. Toby Michelina of Ecology. The
3100 HWTU is an expansion of the activities scheduled for the 325 WTU to more
effectively address Hanford waste concerns. The 325 WTU will treat mixed and
Low Level Waste while the 3100 HWTU will treat only non-radiocactive hazardous
waste. A delay of the submission date of Tri-Party Agreement Milestone
M-20-20 until April 30, 1992, is requested to allow the additional information
to be incorporated.

Change responsible Level III Manager for Interim Milestone to:

Donald E. Knowiton, Operations Manager
Waste Technology Center
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Hamilton, Jr.
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McGuire
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Ruck, III
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Veneziano, Assignee
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A3-01
B3-63
B3-04
82-19
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*NOTE: 325 is a PNL facility; milestone responsibility is PJ Turner as
Contractor Representative and DE Knowlton, Level 3 for interim

milestone M-20-20.
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